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Shut down one side of the road at a
time to limit roadway obstruction. 
Road plates will be utilized when

necessary to maintain drive-ability.
Blue zone (1 Day 12/26) to be

excavated first.
Red Zone (1 Day 12/27) Forbes will
be temporarily restored end of day

12/27/24

Directional signs to
navigate pedestrians
around construction

area when necessary.

Relocate bike rack
parking.  Perimeter

will be set up around
working area.

Approximately 8 days
to complete sidewalk

work. 12/30 to 1/9

The above garage entrance will be impeded on
12/27/24.  No pedestrian entrances will be

impacted.


