



#### Misc Notes:

Need traffic & pedestrian control plan to submit to Carnegie Mellon University.  
Contractor is Ruthrauff Sauer.

This closure will occur (4) times

Start 6pm Friday night, build crane through night, pick first thing Saturday Morning,  
Tear down and out of there by Saturday Night - Sunday is contingency day. Crane must be out of there by 6am Monday Morning.

Close Roadway and sidewalks