

Carnegie Mellon University

1 square = approx 425' or 130 m. (Updated 4-7-2023)


FMS ASPHALT WORK
 Asphalt repaving at Highland Apts. drive & parking lot. Patchwork and repairs at Morewood parking lot.
 FMS PM: Ron Cunningham

INI RENOVATION
 Material laydown space in front of INI along Winthrop Street
 CDFD PM: Penny Stump
 Duration: 7/1/25 - 12/31/25

5TH & MOREWOOD INTERSECTION
 Expansion of Morewood sidewalk at the intersection with 5th Avenue. Sidewalk will be closed from Stever Entrance to 5th Ave.
 CDFD PM: Jen Beck
 Duration: 5/12/25 - 8/1/25


DUMPSTER IN CUC DOCK
 CDFD PM: Jen Beck
 Duration: 5/12/25 - 8/1/25

SCAIFE HALL
 Replacement of damaged metal panels. Timing is still TBD. Work would involve lifts and materials working around the exterior of the building.
 CDFD PM: Jamison Fielding
 Duration: TBD




- KEY:**
- WEST BOUND FORBES
 - EAST BOUND FORBES
 - LEFT TURN ONLY
 - BIKE LANE
 - SOUTH LANE FORBES CLOSURE W/ BARRIERS AND FENCE
 - LANE TRANSITION ZONE EAST

- SOUTH CRAIG STREET ENTRANCE
- MUSEUM EXIT LEFT TO WEST BOUND FORBES AND NORTH CRAIG
- RIGHT TURN ONTO EAST BOUND FORBES FROM MUSEUM
- SIDEWALK CLOSED CROSS HERE
- CONSTRUCTION FENCE



RKM SCIENCE BUILDING
 Site location. Long-term impacts to traffic patterns & sidewalks.
 CDFD PM: Jamison Fielding
 Expected Completion: October 2027

CIC ROOF REPLACEMENT
 Dumpster & laydown area to take up parking spots along the building shown in red.
 CDFD PM: Kevin Ford & Chris Conroy
 Duration: 5/12/25 - 8/1/25



NEWELL
SIMON

FMS

SCOTT

WEAN

HAMERSCHLAG


DUMPSTER(S) IN GATES
LOADING DOCK
CDFD PM: Asli Selay Darga
& Kevin Ford
Duration: 5/12/25 - 8/1/25

SCOTT HALL ROOF REPAIR
See last page for information
on material lay down area
CDFD PM: Jan Held
Duration: 5/12/25 - 8/1/25

FMS ASPHALT WORK
Milling and paving of Hamerschlag Drive
from the FMS Building Dock up to Wean
loading dock.
FMS PM: Ron Cunningham

TENNIS COURT SURFACE REPLACEMENT
Tennis courts & lower Margaret Morrison Patio to be closed for surface replacement. Access for materials and equipment may impact the cut. Additional access will be required when pouring concrete as concrete pump trucks & deliveries will impact the CFA Lot and East/West Walkway.
CDFD PM: Mike Kelley
Duration: 5/12/25 - 8/15/25

MARGARET MORRISON FACADE
See last page for more information
CDFD PM: Jan Held
Duration: 2/5/25 - 8/1/25



FMS REVISIONS TO CONCRETE FOR BIKE LINE
FMS PM: Ron Cunningham

FLAG POLE REPLACEMENT
Replacement of the flag pole & repair of concrete surrounding it.
CDFD PM: Kevin Shaffer
Duration: 5/12/25 - 8/1/25

STEAM TUNNEL REPAIR WORK
Fenced in material lay down area on the grass & occasional delivery trucks on sidewalk in this area
CDFD PM: Chris Deely
Duration: 5/12/25 - 8/1/25

CFA INFRASTRUCTURE RENEWAL
Dumpster, Job Trailer, & laydown area to take up some of the parking spots & sidewalk in CFA lot
Areas to be fenced off.
CDFD PM: Chris Conroy & Kevin Shaffer
Duration: 5/12/25 - 8/1/25

POSNER CENTER RENOVATION
Dumpster & laydown area to take up some of the parking spots & sidewalk in CFA lot
Areas to be fenced off.
CDFD PM: Kevin Ford & Jamison Fielding
Duration: 2/5/25 - 8/1/25

DOHERTY

CFA

HCHWA

PURNELL

GESLING STADIUM TURF REPLACEMENT

Both the turf surface & running track will be closed to the public as we replace the turf field. Walkways around the stadium will remain open. Some equipment & material traffic will occur from Margaret Morrison St. to the stadium


CDFD PM: Brennen Hydzik

Duration: 5/12/25 - 8/1/25

FMS CONCRETE REPAIRS

Sidewalk repair & replacements surrounding the Soccer and IM field. West side along Margaret Morrison St. from Compass to Forbes Avenue. North side along Forbes from MM St. up to the garage entrance.

FMS PM: Ron Cunningham



DUMPSTER BEHIND
DONNER
CDFD PM: Brennen Hydzik
Duration: 5/12/25 - 8/1/25

DUMPSTER ON MM
CDFD PM: Jen Beck
Duration: 6/1/25 - 8/1/25


FMS MASONRY CLEANING
Cleaning and power washing of the front
of the Margaret Morrison Apartments
along the street.
FMS PM: Ron Cunningham

FMS CONCRETE REPAIRS
Repair and replacement of concrete
south of Roselawn and North of MMA.
FMS PM: Ron Cunningham

FMS HILL DORMS CONCRETE REPAIRS
Repair and replacement of concrete at
Welch, surrounding Hamerschlag House,
drainage and stair work at MM Apartments.
Repaving of Skibo Drive.
FMS PM: Ron Cunningham

HH & COMMONS
Demolition of rear exterior
stairwell
CDFD PM: Jen Beck
Duration: 5/12/25 - 7/18/25

MARGARET MORRISON
APARTMENTS FAN REPLACEMENT
Exhaust fan replacements at Margaret
Morrison apartments. Will involve
material and equipment throughout the
plaza and work on the rooftops.
CDFD PM: Jen Beck
Duration: 6/1/25 - 8/1/25



FREW STREET UTILITY CORRIDOR
 Work will be completed in two phases. Work to start in the peace garden as phase 1, with area being fully closed to the public. Phase 2 of work will move over to the SW corner of Hunt Library. No street parking near areas of work. Temporary Walkways will be installed to maintain access to and from all buildings. Pedestrian access from Frew Street to CFA, HOA, & Kraus Campo will be maintained.


CDFD PM: Kevin Shaffer
 Duration: 5/12/25 - 8/1/25

BAKER STAIRS
 Repair/replacement of exterior baker stairs.

CDFD PM: Chris Deely
 Duration: 5/12/25 - 8/1/25

BAKER TERRACE REPAIRS
 Repair work of water infiltration along the baker terrace. Terrace will be closed to the public for duration of the repair work.

CDFD PM: Chris Deely
 Duration: 5/13/25 - 8/1/25




FACADE REPAIR WORK

Scaffolding and lifts throughout campus at Doherty Hall, Margaret Morrison, and Baker Porter. Roof Repairs at Hamerschlag Hall.

CDFD PM: Jan Held

Duration 5/13/25-8/1/25



- Facade work accessed by lift
- Facade work accessed by scaffolding
- Scott Hall Roof roof repair