

CMU ORIENTATION – LOAD OUT			
DATE	HOURS	ACTIVITY	EXIT PLAN
8.24	9AM 6PM	REMOVAL OF STAGE, CHAIRS SMALL TENTS	ACCESS WAY TO FREW STREET
8.25	8AM 5PM	AC UNITS TRACKING PADS	CFA PARKING LOT
8.26	8AM 5PM	GENERATORS MISC.	CFA PARKING LOT

Tensive Timeline

8/24-26/2025

Windswept CMU Commencement
5115 Margaret Morrison Street Pittsburgh PA

Date	Time	Activity Description	Location/Action	Responsibility
Sunday	9am	Crew Leave Shop	Walkersville MD	EIS Group
8/24/2024	1:30pm	Crew on site	CMU Pittsburgh	EIS Group
	2:00pm	start to remove Door AC Vent sidewall	CMU Pittsburgh	EIS Group
	6pm	End of Day	CMU Pittsburgh	EIS Group
			CMU Pittsburgh	
Monday	6am	crew on-site	CMU Pittsburgh	EIS Group
8/25/2025	7:00am	Start Carpent	CMU Pittsburgh	EIS Group
	11am	Tops	CMU Pittsburgh	EIS Group
	12pm	Lunch	CMU Pittsburgh	
	1pm	Drop Frame	CMU Pittsburgh	EIS Group
	3pm	First Truck to Load	CMU Pittsburgh	EIS Group
	6pm	End of Day	CMU Pittsburgh	EIS Group
			CMU Pittsburgh	
Tuesday	6:00am	Crew onsite	CMU Pittsburgh	EIS Group
8/26/2025		Socond Truck to Load	CMU Pittsburgh	EIS Group
	7am	Third Truck	CMU Pittsburgh	EIS Group
	12pm	Lunch	CMU Pittsburgh	EIS Group
	1pm	Start Floor	CMU Pittsburgh	EIS Group
	6pm	Load Last truck	CMU Pittsburgh	EIS Group